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ESTIMATE RUN 03/09/2001

ESTIMATE SUMMARY 14:12:59

CONTID: C13307         ESTIMATE NO: 0003 PROG 1999

PCN: 13307-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6-SH119 ROCKFALL MITIGATION PERCENT TIME:

PROJECT NO: STA 119A-045                  

US6-SH119 ROCKFALL MITIGATION

NAME OF ROAD:  

PROJECT COUNTIES: GILPIN

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 02/28/2001 DATE TIME STARTED 11/27/2000

20300 W. HIGHWAY 72 DATE LET 10/26/2000 DATE WORK BEGAN 11/27/2000

 DATE AWARDED 11/02/2000 DATE TIME STOPPED 02/28/2001

 DATE CONTRACT EXECUTED 11/27/2000 DATE ACCEPTED 02/28/2001

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 11/27/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 288,513.81 PARTICIPATING $ $ 50,472.26

AWARD PROJECT AMT: 308,946.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -757.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

80.05%

57,557.50

50,472.26

50,472.26

49,715.18

$

$

$

$

230,956.31

0.00

230,956.31

0.00

230,956.31

-3,269.34

0.00

227,686.97

0.00

AMOUNT DUE 227,686.97 49,715.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 49,715.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0 TIME ALLOW: 50

ORIG TIME ALLOW: 45
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PCN: 13307-BID    ESTIMATE RUN 03/09/2001

PROJECT: STA 119A-045                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

13,000.00000 13,000.001.000

0.00

0010 *FLAGGING 179.500

131.000

630-00000  
 

310.500

HOUR

30.25000 9,392.63310.500

3,962.75

0015 *TRAFFIC CONTROL SUPERVISOR 16.000

6.000

630-00002  
 

22.000

DAY 

305.00000 6,710.0022.000

1,830.00

0020 *TRAFFIC CONTROL INSPECTION 36.000

22.000

630-00007  
 

58.000

DAY 

125.00000 7,250.0058.000

2,750.00

0025 *FLASHING BEACON (PORTABLE) 1.000

1.000

630-80001  
 

4.000

EACH

900.00000 1,800.002.000

900.00

0030 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

2.000

EACH

50.00000 50.001.000

0.00

0035 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000

3.000

630-80342  
 

18.000

EACH

75.00000 675.009.000

225.00

0040 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

75.00000 225.003.000

0.00

0045 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

55.00000 0.000.000

0.00

0050 *PORTABLE MESSAGE SIGN PANEL 16.000

3.000

630-80359  
 

19.000

DAY 

190.00000 3,610.0019.000

570.00

0055 *DRUM CHANNELIZING DEVICE 9.000

4.000

630-80360  
 

26.000

EACH

65.00000 845.0013.000

260.00
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PCN: 13307-BID    ESTIMATE RUN 03/09/2001

PROJECT: STA 119A-045                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONE 37.500

0.000

630-80380  
 

75.000

EACH

15.00000 562.5037.500

0.00

0065 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0070 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 44,120.1310,497.7598,277.63CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - SITE 1 

0080 *REMOVAL OF PAVEMENT MARKING 347.000

318.000

202-00250  
 

665.000

SF  

3.40000 2,261.00665.000

1,081.20

0081 REM ASPHALT MAT (CO#4) 0.000

1,409.000

202-00220  
 

1,409.000

SY  

3.85000 5,424.651,409.000

5,424.65

0085 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

110.00000 0.000.000

0.00

0090 ROCK SCALER 92.000

0.000

203-02300  
 

92.000

HOUR

44.73000 4,115.1692.000

0.00

0095 SILT FENCE 700.000

0.000

208-00020  
 

700.000

LF  

3.10000 2,170.00700.000

0.00

0100 ROCK ANCHOR 840.000

1,360.000

211-01200  
 

2,200.000

LF  

16.75000 36,850.002,200.000

22,780.00
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PCN: 13307-BID    ESTIMATE RUN 03/09/2001

PROJECT: STA 119A-045                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:59

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 1 

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

180.00000 0.000.000

0.00

0110 WIRE MESH 12,800.000

0.000

607-55100  
 

12,800.000

SF  

1.10000 14,080.0012,800.000

0.00

0115 CABLE NET 21,554.000

576.000

607-55101  
 

22,130.000

SF  

3.21000 71,037.3022,130.000

1,848.96

0120 DELINEATOR (TYPE I) 3.000

3.000

612-00001  
 

6.000

EACH

18.00000 108.006.000

54.00

0125 DELINEATOR (TYPE II) 1.000

0.000

612-00002  
 

1.000

EACH

18.00000 18.001.000

0.00

0130 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

20.00000 0.000.000

0.00

0131 FLOODLIGHT FLOODLIGHT (CO#2) 1.000

0.000

613-15000  
 

1.000

EACH

2,250.00000 2,250.001.000

0.00

0135 *DETOUR PAVEMENT 1,587.000

0.000

621-00450  
 

1,587.000

SY  

16.51000 26,201.371,587.000

0.00

0140 *EPOXY PAVEMENT MARKING 0.000

10.000

627-00005  
 

10.000

GAL 

336.00000 3,360.0010.000

3,360.00

0145 *PAVEMENT MARKING PAINT (WATERBORNE) 30.000

5.000

627-00011  
 

35.000

GAL 

280.00000 9,800.0035.000

1,400.00

0150 CONCRETE BARRIER (TEMPORARY) 100.000

0.000

630-80370  
 

200.000

LF  

13.00000 1,300.00100.000

0.00
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PCN: 13307-BID    ESTIMATE RUN 03/09/2001

PROJECT: STA 119A-045                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:59

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 1 

0155 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.500

0.000

630-85006  
 

1.000

EACH

4,200.00000 2,100.000.500

0.00

CAT 181,075.4835,948.81184,475.48CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY - SITE 2 

0160 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

110.00000 0.000.000

0.00

0165 ROCK SCALER 0.000

90.000

203-02300  
 

90.000

HOUR

44.73000 4,025.7090.000

4,025.70

0170 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

180.00000 0.000.000

0.00

CAT 4,025.704,025.704,025.70CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0175 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0180 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

135.00000 135.001.000

0.00

CAT 1,735.000.001,735.00CURRENT AMT0400 $ $ $

$ 230,956.3150,472.26$288,513.81$CURRENT AMTPROJECT TOTAL


